Lifelong Learning Programme

ECVET-EcoQualify Project Gantt chart

№	Work Package title	Month in project lifespan	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1.	Project management and administration	1.1. Development of Project Management Strategy																								
		1.2. Partner meetings for project settings and progress (workshops)		WS 1 AT				WS 2 DE						WS 3 IT				WS 4 CZ				WS 5 TR				WS6 BG
		1.3. Project Reports (Interim & Final Reports)												IR												FR
2.	Revision and elaboration of EQF and ECVET system for Eco-Qualify	Revised version of the Handbook: "Integration of the Quality Assurance System 'Eco-Qualify' into EQF and ECVET"																								
3.	Translating and adapting of EQF and ECVET-system for Eco-Qualify to NQF of partner countries	Translated Handbook: "Integration of the Quality Assurance System 'Eco-Qualify' into EQF and ECVET"																								
4.	Analysing, compiling and defining of didactics for training of teachers in organic sector following EQF and ECVET learning outcomes approach																									
5.	Developing of a pilot course																									
6.	Testing of the pilot course and revision																									
7.	Community of practice in organic retail sector																									
8.	Quality Assurance and Evaluation	8.1 Quality Management Plan																								
		8.2 Evaluation report																								
9.	Dissemination and Valorisation	9.1 Website, brochures, piloting meetings, reports																								
		9.2 Organizing Final conference																								